
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/28/2013

ESTIMATE SUMMARY 14:10:44

CONTID: C17583         ESTIMATE NO: 0026 PROG 2005

PCN: 17583-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL:ALAMEDA TO 6TH  - C PH PERCENT TIME:

PROJECT NO: STU C0881-024                 

FEDERAL:ALAMEDA TO 6TH  - C PH

NAME OF ROAD: Federal Blvd

PROJECT COUNTIES: DENVER

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/25/2013 DATE TIME STARTED 03/01/2011

9600 E. 104th Avenue DATE LET 12/16/2010 DATE WORK BEGAN 03/01/2011

 DATE AWARDED 12/30/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2011 DATE ACCEPTED

Henderson CO 80640     303-279-0900 DATE NOTICE TO PROCEED 03/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,130,512.68 PARTICIPATING $ $ 9,167.45

AWARD PROJECT AMT: 7,848,824.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.28

WORK DAYS

WORK DAYS

89.16%

1,098,233.11

9,167.45

9,167.45

9,167.45

$

$

$

$

9,032,279.57

0.00

9,032,279.57

0.00

9,032,279.57

-17,732.37

0.00

9,014,547.20

0.00

AMOUNT DUE 9,014,547.20 9,167.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,167.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

427.5 TIME ALLOW: 444

ORIG TIME ALLOW: 444
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.800

0.000

201-00001  
 

23,085.001.800

0.00

1.800

ACRE

12,825.00000

0010 Removal of Structure 101.000

0.000

202-00001  
 

76,255.00101.000

0.00

101.000

EACH

755.00000

0015 Removal of Tree 28.000

0.000

202-00010  
 

12,782.0028.000

0.00

28.000

EACH

456.50000

0020 Removal of Inlet 5.000

0.000

202-00019  
 

3,367.505.000

0.00

5.000

EACH

673.50000

0025 Removal of Manhole 2.000

0.000

202-00021  
 

1,445.002.000

0.00

2.000

EACH

722.50000

0030 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

38.50000

0035 Removal of Water Service 82.000

0.000

202-00030  
 

15,457.0082.000

0.00

82.000

EACH

188.50000

0040 Removal of Fire Hydrant 7.000

0.000

202-00031  
 

4,280.507.000

0.00

7.000

EACH

611.50000

0045 Removal of Pipe 751.000

0.000

202-00035  
 

16,672.20751.000

0.00

751.000

LF  

22.20000

0050 Removal of Guard Post 46.000

0.000

202-00080  
 

6,647.0046.000

0.00

46.000

EACH

144.50000

0055 Removal of Wall 448.000

0.000

202-00155  
 

8,780.80448.000

0.00

448.000

LF  

19.60000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Median Cover Material 295.000

0.000

202-00190  
 

2,950.00295.000

0.00

295.000

SY  

10.00000

0065 Removal of Sidewalk 4,961.150

0.000

202-00200  
 

40,929.494,961.150

0.00

4,961.150

SY  

8.25000

0070 Removal of Gutter 313.000

0.000

202-00202  
 

3,662.10313.000

0.00

313.000

LF  

11.70000

0075 Removal of Curb and Gutter 8,632.520

0.000

202-00203  
 

28,055.698,632.520

0.00

8,632.520

LF  

3.25000

0080 Removal of Wheel Stop 62.000

0.000

202-00205  
 

7,006.0062.000

0.00

62.000

EACH

113.00000

0085 Removal of Concrete Curb Ramp 563.060

0.000

202-00206  
 

5,489.84563.060

0.00

563.060

SY  

9.75000

0090 Removal of Brick Pavers 257.900

0.000

202-00207  
 

4,152.19257.900

0.00

257.900

SY  

16.10000

0095 Removal of Concrete Pavement 6,990.340

0.000

202-00210  
 

67,806.306,990.340

0.00

6,990.340

SY  

9.70000

0100 *Removal of Asphalt Mat 46,594.980

0.000

202-00220  
 

326,164.8646,594.980

0.00

46,594.980

SY  

7.00000

0105 *Removal of Asphalt Mat (Planing) 1,805.000

0.000

202-00240  
 

6,407.751,805.000

0.00

1,805.000

SY  

3.55000

0110 *Removal of Pavement Marking 14,265.000

0.000

202-00250  
 

32,809.5014,265.000

0.00

14,265.000

SF  

2.30000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal Of Building(s) 1.000

0.000

202-00300  
 

55,275.001.000

0.00

1.000

L S 

55,275.00000

0120 *Removal of Ground Sign 11.000

0.000

202-00810  
 

2,568.5011.000

0.00

11.000

EACH

233.50000

0125 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

81.80000

0130 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,506.001.000

0.00

1.000

L S 

3,506.00000

0135 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

0.000

EACH

233.50000

0140 *Removal of Concrete Footing 43.000

0.000

202-00900  
 

16,340.0043.000

0.00

43.000

EACH

380.00000

0145 *Removal of Fence 2,102.000

0.000

202-01000  
 

8,302.902,102.000

0.00

2,102.000

LF  

3.95000

0150 Clean Valve Box 10.000

0.000

202-04005  
 

1,050.0010.000

0.00

41.000

EACH

105.00000

0155 *Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

1,760.000

SF  

2.55000

0160 Unclassified Excavation (Complete In Place) 28,751.000

0.000

203-00010  
 

172,506.0028,751.000

0.00

28,751.000

CY  

6.00000

0165 Muck Excavation 4,101.000

0.000

203-00100  
 

140,664.304,101.000

0.00

4,101.000

CY  

34.30000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Blading 10.000

0.000

203-01500  
 

1,230.0010.000

0.00

10.000

HOUR

123.00000

0175 *Potholing 408.650

0.000

203-01597  
 

71,718.08408.650

0.00

408.650

HOUR

175.50000

0180 *Sweeping (With Pickup Broom) 793.000

0.000

203-01622  
 

157,410.50793.000

0.00

793.000

HOUR

198.50000

0185 Structure Excavation 1,390.000

0.000

206-00000  
 

9,313.001,390.000

0.00

1,390.000

CY  

6.70000

0190 Structure Backfill (Class 1) 506.000

0.000

206-00100  
 

9,614.00506.000

0.00

506.000

CY  

19.00000

0195 Filter Material (Class B) 69.000

0.000

206-00520  
 

2,635.8069.000

0.00

69.000

CY  

38.20000

0200 *Topsoil 1,075.000

0.000

207-00205  
 

46,440.001,075.000

0.00

1,075.000

CY  

43.20000

0205 Stockpile Topsoil 901.000

0.000

207-00210  
 

2,793.10901.000

0.00

901.000

CY  

3.10000

0210 *Topsoil (Special) 650.000

0.000

207-00405  
 

34,970.00650.000

0.00

650.000

CY  

53.80000

0215 *Erosion Log (12 Inch) 1,650.000

0.000

208-00002  
 

6,187.501,650.000

0.00

1,650.000

LF  

3.75000

0220 *Silt Fence 2,230.000

0.000

208-00020  
 

2,899.002,230.000

0.00

2,230.000

LF  

1.30000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Gravel Bag 2,965.000

0.000

208-00034  
 

13,787.252,965.000

0.00

2,965.000

LF  

4.65000

0230 Concrete Washout Structure 7.000

0.000

208-00045  
 

6,135.507.000

0.00

7.000

EACH

876.50000

0235 *Storm Drain Inlet Protection 35.000

0.000

208-00050  
 

3,272.5035.000

0.00

35.000

EACH

93.50000

0240 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

2,454.003.000

0.00

3.000

EACH

818.00000

0245 Removal and Disposal of Sediment (Labor) 199.000

0.000

208-00103  
 

9,293.30199.000

0.00

200.000

HOUR

46.70000

0250 Removal and Disposal of Sediment (Equipment) 113.500

0.000

208-00105  
 

7,298.05113.500

0.00

125.000

HOUR

64.30000

0255 *Erosion Control Supervisor 405.000

0.000

208-00206  
 

46,372.50405.000

0.00

405.000

DAY 

114.50000

0260 Water Control 1.000

0.000

208-00400  
 

20,935.001.000

0.00

1.000

L S 

20,935.00000

0265 Reset Water Meter 19.000

0.000

210-00035  
 

14,734.5019.000

0.00

19.000

EACH

775.50000

0270 Reset Fire Hydrant 3.000

0.000

210-00050  
 

8,766.003.000

0.00

3.000

EACH

2,922.00000

0275 Reset Ground Sign 7.000

0.000

210-00810  
 

1,228.507.000

0.00

7.000

EACH

175.50000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

93.50000

0285 *Reset Pull Box 2.000

0.000

210-00827  
 

584.002.000

0.00

2.000

EACH

292.00000

0290 Reset Air Vent 4.000

0.000

210-01720  
 

1,698.004.000

0.00

4.000

EACH

424.50000

0295 Adjust Manhole 18.000

0.000

210-04010  
 

7,749.0018.000

0.00

18.000

EACH

430.50000

0300 Modify Manhole 4.000

0.000

210-04015  
 

2,376.004.000

0.00

4.000

EACH

594.00000

0305 Adjust Valve Box 52.000

0.000

210-04050  
 

9,126.0052.000

0.00

52.000

EACH

175.50000

0310 *Seeding (Native) 1.700

0.000

212-00006  
 

794.751.700

0.00

1.700

ACRE

467.50000

0315 *Seeding (Wetlands) 1.200

0.000

212-00028  
 

2,804.401.200

0.00

1.200

ACRE

2,337.00000

0320 *Soil Conditioning 0.400

0.000

212-00032  
 

1,342.000.400

0.00

2.000

ACRE

3,355.00000

0325 *Soil Preparation (Special) 0.400

0.000

212-00047  
 

1,869.600.400

0.00

0.400

ACRE

4,674.00000

0330 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.000

ACRE

467.50000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mulching (Decorative) 5,820.000

0.000

213-00005  
 

40,740.005,820.000

0.00

5,820.000

CF  

7.00000

0340 *Mulching (Hydraulic) 2.700

0.000

213-00011  
 

9,466.202.700

0.00

2.700

ACRE

3,506.00000

0345 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

400.000

LB  

2.30000

0350 *Soil Binder 0.500

0.000

213-00100  
 

350.500.500

0.00

2.000

ACRE

701.00000

0355 *Landscape Maintenance 0.420

0.040

214-00000  
 

5,375.100.460

467.40

1.000

L S 

11,685.00000

0360 *Deciduous Tree (2 Inch Caliper) 8.000

0.000

214-00220  
 

2,336.008.000

0.00

8.000

EACH

292.00000

0365 *Deciduous Tree (2.5 Inch Caliper) 4.000

0.000

214-00225  
 

1,472.004.000

0.00

8.000

EACH

368.00000

0370 *Deciduous Tree (3 Inch Caliper) 4.000

0.000

214-00230  
 

2,150.004.000

0.00

4.000

EACH

537.50000

0375 *Deciduous Shrub (5 Gallon Container) 390.000

0.000

214-00350  
 

13,533.00390.000

0.00

390.000

EACH

34.70000

0380 *Perennials (1 Quart Container) 1,793.000

0.000

214-00908  
 

35,501.401,793.000

0.00

1,793.000

EACH

19.80000

0385 *Willow Cuttings 1,430.000

0.000

214-01015  
 

2,073.501,430.000

0.00

1,430.000

EACH

1.45000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Plant (Tubeling) 10,550.000

0.000

214-01200  
 

15,297.5010,550.000

0.00

10,550.000

EACH

1.45000

0395 *Transplant Tree 6.000

0.000

215-00010  
 

702.006.000

0.00

9.000

EACH

117.00000

0400 *Soil Retention Blanket (Special) 3,630.000

0.000

216-00030  
 

10,527.003,630.000

0.00

3,630.000

SY  

2.90000

0405 *Noxious Weed Management 22,144.000

0.000

217-00015  
 

3,321.6022,144.000

0.00

22,144.000

SY  

0.15000

0410 Aggregate Base Course (Class 5) 1,018.150

0.000

304-05000  
 

17,715.811,018.150

0.00

1,018.150

TON 

17.40000

0415 Aggregate Base Course (Class 6) 26,733.210

0.000

304-06000  
 

443,771.2926,733.210

0.00

26,733.210

TON 

16.60000

0420 *Hot Mix Asphalt (Patching) (Asphalt) 6,112.520

0.000

403-00720  
 

684,602.246,112.520

0.00

6,112.520

TON 

112.00000

0425 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

240.50000

0430 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,178.530

0.000

403-33841  
 

170,361.052,178.530

0.00

2,178.530

TON 

78.20000

0435 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 896.480

0.000

403-34851  
 

118,783.60896.480

0.00

896.480

TON 

132.50000

0440 *Emulsified Asphalt (Slow-Setting) 97.200

0.000

411-10255  
 

379.0897.200

0.00

97.200

GAL 

3.90000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Concrete Pavement (6 Inch) 6,187.000

0.000

412-00600  
 

219,638.506,187.000

0.00

6,187.000

SY  

35.50000

0450 *Concrete Pavement (10 Inch) 32,844.000

0.000

412-01000  
 

1,354,815.0032,844.000

0.00

32,844.000

SY  

41.25000

0455 Concrete Pavement (10 Inch) (Fast Track) 535.500

0.000

412-01020  
 

40,162.50535.500

0.00

535.500

SY  

75.00000

0460 Geotextile (Separator) (Class 1) 37,086.000

0.000

420-00132  
 

87,152.1037,086.000

0.00

37,086.000

SY  

2.35000

0465 Geotextile (Weed Barrier) 1,350.000

590.000

420-00200  
 

1,164.001,940.000

354.00

1,940.000

SY  

0.60000

0470 *Drilled Caisson (18 Inch) 8.000

0.000

503-00018  
 

1,168.008.000

0.00

8.000

LF  

146.00000

0475 *Drilled Caisson (36 Inch) 114.000

0.000

503-00036  
 

33,288.00114.000

0.00

114.000

LF  

292.00000

0480 Stone Landscape Wall 2,268.000

0.000

504-08050  
 

76,204.802,268.000

0.00

2,268.000

SF  

33.60000

0485 Grouted Riprap (36 Inch) (Special) 23.000

0.000

506-00036  
 

4,577.0023.000

0.00

23.000

CY  

199.00000

0490 Concrete Slope and Ditch Paving (Reinforced) 79.920

0.000

507-00100  
 

21,058.9279.920

0.00

79.920

CY  

263.50000

0495 *Pedestrian Railing (Steel)(Special) 400.000

0.000

514-00201  
 

27,600.00400.000

0.00

580.000

LF  

69.00000
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PCN: 17583-BID    ESTIMATE RUN 10/28/2013

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Waterstop (6 Inch) 27.000

0.000

518-00106  
 

270.0027.000

0.00

27.000

LF  

10.00000

0505 *Concrete Class B (Wall) 20.000

0.000

601-01050  
 

8,410.0020.000

0.00

20.000

CY  

420.50000

0510 *Concrete Class D (Wall) 392.350

0.000

601-03050  
 

127,121.40392.350

0.00

392.350

CY  

324.00000

0515 *Structural Concrete Coating 4,343.000

0.000

601-40301  
 

8,468.854,343.000

0.00

4,343.000

SF  

1.95000

0520 *Structural Concrete Coating (Anti-Graffiti) 4,343.000

0.000

601-40302  
 

3,474.404,343.000

0.00

4,343.000

SF  

0.80000

0525 *Structural Concrete Stain 40,793.000

0.000

601-40401  
 

79,546.3540,793.000

0.00

40,793.000

SF  

1.95000

0530 *Reinforcing Steel 1,070.000

0.000

602-00000  
 

1,070.001,070.000

0.00

1,070.000

LB  

1.00000

0535 Reinforcing Steel (Epoxy Coated) 27,086.000

0.000

602-00020  
 

28,440.3027,086.000

0.00

27,086.000

LB  

1.05000

0540 6 Inch Ductile Iron Pipe 104.000

0.000

603-82006  
 

7,311.20104.000

0.00

104.000

LF  

70.30000

0545 8 Inch Ductile Iron Pipe 141.000

0.000

603-82008  
 

10,885.20141.000

0.00

141.000

LF  

77.20000

0550 12 Inch Ductile Iron Pipe 622.000

0.000

603-82012  
 

45,779.20622.000

0.00

622.000

LF  

73.60000
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NO.

ITEM
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UNITS
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QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0555 16 Inch Ductile Iron Pipe 76.000

0.000

603-82016  
 

6,779.2076.000

0.00

76.000

LF  

89.20000

0560 *Inlet Type 13 (5 Foot) (Special) 0.000

0.000

604-13006  
 

0.000.000

0.00

1.000

EACH

2,055.00000

0565 *Inlet Type R  L 5 (5 Foot) 20.000

0.000

604-19105  
 

58,840.0020.000

0.00

20.000

EACH

2,942.00000

0570 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

3,210.001.000

0.00

1.000

EACH

3,210.00000

0575 *Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

8,466.002.000

0.00

2.000

EACH

4,233.00000

0580 *Inlet Type R  L 15 (5 Foot) 4.000

0.000

604-19305  
 

17,660.004.000

0.00

5.500

EACH

4,415.00000

0585 *Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

4,788.001.000

0.00

2.000

EACH

4,788.00000

0590 *Inlet Type R L 20 (5 Foot) 3.000

0.000

604-19505  
 

15,504.003.000

0.00

4.500

EACH

5,168.00000

0595 *Outlet Structure (Special) 1.000

0.000

604-20002  
 

7,048.001.000

0.00

1.000

L S 

7,048.00000

0600 Manhole Slab Base (5 Foot) 7.000

0.000

604-30005  
 

10,479.007.000

0.00

7.000

EACH

1,497.00000

0605 Manhole Slab Base (10 Foot) 20.000

0.000

604-30010  
 

36,180.0020.000

0.00

20.000

EACH

1,809.00000
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0610 Manhole Slab Base (15 Foot) 4.000

0.000

604-30015  
 

7,948.004.000

0.00

4.000

EACH

1,987.00000

0615 Manhole Box Base (10 Foot) 9.000

0.000

604-31010  
 

81,207.009.000

0.00

9.000

EACH

9,023.00000

0620 Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

9,628.001.000

0.00

1.000

EACH

9,628.00000

0625 Manhole Special (10 Foot) 2.000

0.000

604-39010  
 

20,940.002.000

0.00

2.000

EACH

10,470.00000

0630 Manhole Special (15 Foot) 2.000

0.000

604-39015  
 

25,000.002.000

0.00

2.000

EACH

12,500.00000

0635 8 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 339.000

0.000

604-83108  
 

18,509.40339.000

0.00

339.000

LF  

54.60000

0640 *Fence (Special) 4,066.000

0.000

607-11530  
 

49,605.204,066.000

0.00

4,066.000

LF  

12.20000

0645 *Fence (Temporary) 1,575.000

0.000

607-11580  
 

3,701.251,575.000

0.00

1,575.000

LF  

2.35000

0650 Concrete Sidewalk (6 Inch) 3,807.000

0.000

608-00006  
 

110,403.003,807.000

0.00

3,807.000

SY  

29.00000

0655 Concrete Curb Ramp 660.000

0.000

608-00010  
 

71,280.00660.000

0.00

660.000

SY  

108.00000

0660 Reinforced Grass/Concrete Porous Pavement 423.000

0.000

608-00100  
 

44,415.00423.000

0.00

423.000

SY  

105.00000
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PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Concrete Sidewalk (Colored) 1,378.000

0.000

608-00350  
 

59,667.401,378.000

0.00

1,378.000

SY  

43.30000

0670 Curb and Gutter Type 2 (Section I-B) 7,496.000

0.000

609-21010  
 

59,218.407,496.000

0.00

7,496.000

LF  

7.90000

0675 Curb and Gutter Type 2 (Section I-M) 816.000

0.000

609-21011  
 

9,384.00816.000

0.00

816.000

LF  

11.50000

0680 Curb and Gutter Type 2 (Section II-B) 9,279.250

0.000

609-21020  
 

105,783.459,279.250

0.00

9,279.250

LF  

11.40000

0685 Gutter Type 2 (8 Foot) 583.000

0.000

609-24008  
 

25,593.70583.000

0.00

583.000

LF  

43.90000

0690 Curb (Median) (Special) 3,760.000

0.000

609-40130  
 

58,656.003,760.000

0.00

3,760.000

LF  

15.60000

0695 Median Cover Material (Decorative) 16,900.000

0.000

610-00010  
 

105,625.0016,900.000

0.00

16,900.000

SF  

6.25000

0700 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

7.60000

0705 *1-1/4 Inch HDPE Conduit (Bored) 233.000

0.000

613-00026  
 

2,318.35233.000

0.00

233.000

LF  

9.95000

0710 *2 Inch Electrical Conduit (Bored) 1,576.000

0.000

613-00206  
 

14,735.601,576.000

0.00

1,576.000

LF  

9.35000

0715 *3 Inch Electrical Conduit (Bored) 1,411.000

0.000

613-00306  
 

15,662.101,411.000

0.00

1,411.000

LF  

11.10000
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0720 *2 Inch Electrical Conduit (Plastic) 8,389.000

0.000

613-01200  
 

58,723.008,389.000

0.00

8,987.000

LF  

7.00000

0725 *3 Inch Electrical Conduit (Plastic) 674.000

0.000

613-01300  
 

6,504.10674.000

0.00

674.000

LF  

9.65000

0730 *Pull Box (Special) 7.000

0.000

613-07000  
 

4,336.507.000

0.00

7.000

EACH

619.50000

0735 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

1,239.002.000

0.00

2.000

EACH

619.50000

0740 *Wiring 1.000

0.000

613-10000  
 

68,945.001.000

0.00

1.000

L S 

68,945.00000

0740 MATERIAL ALLOWANCE Wiring 0.000

0.000

0.000.000

0.00L S 

25,127.93000

0745 *Light Standard Aluminum (35 Foot) 0.000

0.000

613-30350  
 

0.000.000

0.00

0.000

EACH

3,856.00000

0750 *Light Standard Metal (35 Foot) 39.000

0.000

613-34350  
 

150,384.0039.000

0.00

39.000

EACH

3,856.00000

0750 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) 0.000

0.000

0.000.000

0.00EACH

2,131.00000

0755 *Light Standard Foundation 39.000

0.000

613-40010  
 

45,357.0039.000

0.00

39.000

EACH

1,163.00000

0760 *Luminaire High Pressure Sodium (250 Watt) 47.000

0.000

613-70250  
 

58,421.0047.000

0.00

47.000

EACH

1,243.00000



CONTID: C17583         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 17583-BID    ESTIMATE RUN

PROJECT: STU C0881-024                 ESTIMATE NO: 0026

REF
NO.
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PERIOD
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0760 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
Watt)

0.000

0.000

0.000.000

0.00EACH

680.75000

0765 *Sign Panel (Class I) 352.938

0.000

614-00011  
 

4,129.37352.938

0.00

365.000

SF  

11.70000

0770 Sign Panel (Class II) 97.746

0.000

614-00012  
 

1,710.5697.746

0.00

98.000

SF  

17.50000

0775 *Steel Sign Post (2x2 Inch Tubing) 275.000

0.000

614-00216  
 

3,850.00275.000

0.00

275.000

LF  

14.00000

0780 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

1.000

0.000

614-01583  
 

496.501.000

0.00

1.000

EACH

496.50000

0785 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

4,392.008.000

0.00

8.000

EACH

549.00000

0790 *Traffic Signal Face (12-12-12) 25.000

0.000

614-70336  
 

17,762.5025.000

0.00

25.000

EACH

710.50000

0795 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4,512.004.000

0.00

4.000

EACH

1,128.00000

0800 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

7,174.002.000

0.00

2.000

EACH

3,587.00000

0805 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

22,812.004.000

0.00

4.000

EACH

5,703.00000

0810 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

27,390.002.000

0.00

2.000

EACH

13,695.00000
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0810 MATERIAL ALLOWANCE Light Pole Steel (1-40Ft Mast Arm) 0.000

0.000

0.000.000

0.00EACH

8,936.00000

0815 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

14,580.001.000

0.00

1.000

EACH

14,580.00000

0820 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

28,840.002.000

0.00

2.000

EACH

14,420.00000

0825 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

15,225.001.000

0.00

1.000

EACH

15,225.00000

0830 *Traffic Signal Pole Steel (1 Mast Arm) 2.000

0.000

614-82010  
 

14,022.002.000

0.00

2.000

EACH

7,011.00000

0835 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

0.000

EACH

1,402.00000

0840 *Traffic Signal Controller (Master) 2.000

0.000

614-86000  
 

28,020.002.000

0.00

2.000

EACH

14,010.00000

0845 *Telemetry (Field) 2.000

0.000

614-86105  
 

7,012.002.000

0.00

2.000

EACH

3,506.00000

0850 *Fiber Optic Cable (Multi Mode) (12 Strands) 830.000

0.000

614-87413  
 

3,735.00830.000

0.00

830.000

LF  

4.50000

0855 *Fiber Optic Cable (Multi Mode) (96 Stands) 0.000

0.000

614-87497  
 

0.000.000

0.00

0.000

LF  

7.35000

0860 Water Meter 83.000

0.000

619-00001  
 

37,142.5083.000

0.00

83.000

EACH

447.50000
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0865 3/4 Inch Copper Pipe 2,757.000

0.000

619-40060  
 

36,668.102,757.000

0.00

2,757.000

LF  

13.30000

0870 1 Inch Copper Pipe 303.000

0.000

619-40080  
 

5,605.50303.000

0.00

303.000

LF  

18.50000

0875 1-1/2 Inch Copper Pipe 22.000

0.000

619-40120  
 

2,129.6022.000

0.00

22.000

LF  

96.80000

0880 *1 Inch Plastic Pipe 2,217.000

0.000

619-50080  
 

7,094.402,217.000

0.00

5,183.000

LF  

3.20000

0885 *1-1/2 Inch Plastic Pipe 2,847.000

0.000

619-50120  
 

10,676.252,847.000

0.00

7,950.000

LF  

3.75000

0890 *3 Inch Plastic Pipe 2,486.000

0.000

619-50240  
 

12,305.702,486.000

0.00

2,486.000

LF  

4.95000

0895 8 Inch Gate Valve 4.000

0.000

619-75064  
 

5,596.004.000

0.00

4.000

EACH

1,399.00000

0900 Curb Stop and Box 96.000

0.000

619-77400  
 

9,648.0096.000

0.00

96.000

EACH

100.50000

0905 6 Inch Fire Hydrant 7.000

0.000

619-78048  
 

42,910.007.000

0.00

7.000

EACH

6,130.00000

0910 *Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

0.000

EACH

9.05000

0915 *3/4 Inch Air Relief Unit 6.000

0.000

623-00187  
 

140.406.000

0.00

6.000

EACH

23.40000
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0920 *1 Inch Backflow Preventer 2.000

0.000

623-01708  
 

269.002.000

0.00

2.000

EACH

134.50000

0925 *1 Inch Drain Valve 6.000

0.000

623-02008  
 

140.406.000

0.00

6.000

EACH

23.40000

0930 *1 Inch Automatic Control Valve 20.000

0.000

623-03108  
 

1,286.0020.000

0.00

20.000

EACH

64.30000

0935 *1-1/2 Inch Automatic Control Valve 7.000

0.000

623-03112  
 

588.707.000

0.00

16.000

EACH

84.10000

0940 *Control Wire 24 Volt 34,600.000

0.000

623-04000  
 

6,920.0034,600.000

0.00

102,011.000

LF  

0.20000

0945 *Power Source Wire 240.000

0.000

623-04002  
 

276.00240.000

0.00

620.000

LF  

1.15000

0950 *1 Inch Quick-Coupler Valve 8.000

0.000

623-04008  
 

327.208.000

0.00

8.000

EACH

40.90000

0955 *1 Inch Gate Valve 0.000

0.000

623-05008  
 

0.000.000

0.00

4.000

EACH

40.90000

0960 1 Inch Water Meter 2.000

0.000

623-07008  
 

5,258.002.000

0.00

4.000

EACH

2,629.00000

0965 *Soil Moisture Sensor 2.000

0.000

623-07500  
 

526.002.000

0.00

2.000

EACH

263.00000

0970 *1-1/2 Inch Flow Sensor 2.000

0.000

623-07600  
 

280.002.000

0.00

2.000

EACH

140.00000
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0975 *24 Station Automatic Controller 0.000

0.000

623-08124  
 

0.000.000

0.00

2.000

EACH

7,011.00000

0980 *Master Controller 2.000

0.000

623-08200  
 

152.002.000

0.00

2.000

EACH

76.00000

0985 *Sprinkler System 1.000

0.000

623-09900  
 

35,055.001.000

0.00

1.000

L S 

35,055.00000

0990 15 Inch Drainage Pipe (Class 8) (Complete in Place) 652.000

0.000

624-28016  
 

25,297.60652.000

0.00

688.000

LF  

38.80000

0995 18 Inch Drainage Pipe (Class 8) (Complete in Place) 1,308.000

0.000

624-28019  
 

47,742.001,308.000

0.00

1,308.000

LF  

36.50000

1000 24 Inch Drainage Pipe (Class 8) (Complete in Place) 376.000

0.000

624-28025  
 

16,769.60376.000

0.00

376.000

LF  

44.60000

1005 30 Inch Drainage Pipe (Class 8) (Complete in Place) 343.000

0.000

624-28031  
 

20,305.60343.000

0.00

343.000

LF  

59.20000

1010 36 Inch Drainage Pipe (Class 8) (Complete in Place) 332.000

0.000

624-28037  
 

26,460.40332.000

0.00

332.000

LF  

79.70000

1015 42 Inch Drainage Pipe (Class 8) (Complete in Place) 18.000

0.000

624-28043  
 

2,304.0018.000

0.00

18.000

LF  

128.00000

1020 48 Inch Drainage Pipe (Class 8) (Complete in Place) 79.000

0.000

624-28049  
 

8,769.0079.000

0.00

79.000

LF  

111.00000

1025 54 Inch Drainage Pipe (Class 8) (Complete in Place) 725.000

0.000

624-28055  
 

110,925.00725.000

0.00

725.000

LF  

153.00000
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1030 42 In Equivalent Drainage Pipe Elliptical (Class 8) 528.000

0.000

624-48043  
 

63,360.00528.000

0.00

528.000

LF  

120.00000

1035 54 Inch Equivalent Drainage Pipe Elliptical (Class 8) 480.000

0.000

624-48055  
 

83,760.00480.000

0.00

480.000

LF  

174.50000

1040 *Construction Surveying 1.000

0.000

625-00000  
 

62,340.001.000

0.00

1.000

L S 

62,340.00000

1045 *Mobilization 1.000

0.000

626-00000  
 

90,000.001.000

0.00

1.000

L S 

90,000.00000

1050 *Public Information Services 1.000

0.000

626-01000  
 

37,445.001.000

0.00

1.000

L S 

37,445.00000

1055 *Epoxy Pavement Marking 21.000

0.000

627-00005  
 

4,315.5021.000

0.00

21.000

GAL 

205.50000

1060 *Pavement Marking Paint (Low VOC Solvent Base) 252.000

0.000

627-00012  
 

8,089.20252.000

0.00

252.000

GAL 

32.10000

1065 *Preformed Plastic Pavement Marking (Type II) 2,910.000

0.000

627-02001  
 

34,629.002,910.000

0.00

4,207.000

SF  

11.90000

1070 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

382.000

0.000

627-30327  
 

6,876.00382.000

0.00

482.000

SF  

18.00000

1075 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 895.000

0.000

627-30332  
 

11,545.50895.000

0.00

2,580.000

SF  

12.90000

1080 *Survey Monument (Type 1) 21.000

0.000

629-01001  
 

1,522.5021.000

0.00

116.000

EACH

72.50000
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CAT NO0200 ROADWAY 

1085 *Survey Monument (Type 4) 0.000

0.000

629-01004  
 

0.000.000

0.00

12.000

EACH

72.50000

1090 *Survey Monument (Type 5) 84.000

0.000

629-01005  
 

6,090.0084.000

0.00

84.000

EACH

72.50000

1095 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

2.000

EACH

72.50000

1100 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

72.50000

1105 *Survey Monument (Type 5S) 25.000

0.000

629-01065  
 

1,812.5025.000

0.00

25.000

EACH

72.50000

1110 *Locate Monuments 8.000

0.000

629-01110  
 

1,168.008.000

0.00

8.000

HOUR

146.00000

1115 *Flagging 12,049.000

0.000

630-00000  
 

295,200.5012,049.000

0.00

12,049.000

HOUR

24.50000

1120 *Uniformed Traffic Control 35.000

0.000

630-00003  
 

2,044.0035.000

0.00

50.000

HOUR

58.40000

1125 *Traffic Control Inspection 244.000

0.000

630-00007  
 

14,249.60244.000

0.00

244.000

DAY 

58.40000

1130 *Traffic Control Management 403.000

0.000

630-00012  
 

188,402.50403.000

0.00

444.000

DAY 

467.50000

1135 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,870.002.000

0.00

2.000

EACH

935.00000
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1140 *Barricade (Type 3 M-A) (Temporary) 26.000

0.000

630-80335  
 

3,042.0026.000

0.00

26.000

EACH

117.00000

1145 *Construction Traffic Sign (Panel Size A) 91.000

0.000

630-80341  
 

8,508.5091.000

0.00

91.000

EACH

93.50000

1150 *Construction Traffic Sign (Panel Size B) 62.000

0.000

630-80342  
 

7,254.0062.000

0.00

62.000

EACH

117.00000

1155 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

468.004.000

0.00

4.000

EACH

117.00000

1160 *Construction Traffic Sign (Special) 420.000

0.000

630-80344  
 

10,290.00420.000

0.00

420.000

SF  

24.50000

1165 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,696.002.000

0.00

2.000

EACH

9,348.00000

1170 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

2,805.003.000

0.00

3.000

EACH

935.00000

1175 *Drum Channelizing Device 379.000

0.000

630-80360  
 

13,302.90379.000

0.00

379.000

EACH

35.10000

1180 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

29.80000

1185 *Traffic Cone 175.000

0.000

630-80380  
 

2,047.50175.000

0.00

175.000

EACH

11.70000

1190 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

17,530.00000
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1195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

750,000.000

F A 

1.00000

1200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1205 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

4,100.000

F A 

1.00000

1210 F/A Concrete Pavement Incentive 57,900.170

0.000

700-70013  
 

57,900.1757,900.170

0.00

82,000.000

F A 

1.00000

1215 F/A Roadway Smoothness Incentive -17,058.260

0.000

700-70018  
 

-17,058.26-17,058.260

0.00

57,000.000

F A 

1.00000

1220 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,400.000

F A 

1.00000

1225 F/A On-The-Job Trainee 320.000

0.000

700-70021  
 

320.00320.000

0.00

1,536.000

HOUR

1.00000

1230 F/A OJT Colorado Training Program 5,250.000

0.000

700-70022  
 

5,250.005,250.000

0.00

5,250.000

F A 

1.00000

1235 F/A Adjust Utilities 17,281.300

0.000

700-70060  
 

17,281.3017,281.300

0.00

25,000.000

F A 

1.00000

1240 F/A Furnish & Install Electrical Service 15,625.760

0.000

700-70082  
 

15,625.7615,625.760

0.00

15,625.760

F A 

1.00000

1245 F/A Water Lines 3,493.490

0.000

700-70270  
 

3,493.493,493.490

0.00

5,000.000

F A 

1.00000
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1250 F/A Erosion Control 1,159.950

0.000

700-70380  
 

1,159.951,159.950

0.00

10,000.000

F A 

1.00000

1255 F/A Environmental Health & Safety Management 3,535.740

0.000

700-70589  
 

3,535.743,535.740

0.00

3,535.740

F A 

1.00000

1275 Geotextile (Reinforcement) Geotextile to reinforce the 
pathway around Barnum Lake due

5,770.000

0.000

420-00300  
 

36,351.005,770.000

0.00

5,770.000

SY  

6.30000

1280 Added Item (Dollar)/ PRICE REDUCTION OVERWEIGHT 
VEHICLES

-140.000

0.000

900-00006  
 

-140.00-140.000

0.00

-140.000

DOL 

1.00000

1285 Added Item (Lump Sum)/ BOULDERS AND BOLLARDS FOR BARNUM
PARK

1.500

0.000

900-00014  
 

5,730.001.500

0.00

1.500

L S 

3,820.00000

1290 Sprinkler System PER CITY AND COUNTY OF DENVER 1.000

0.000

623-09900  
 

35,089.001.000

0.00

1.000

L S 

35,089.00000

1295 F/A Fuel Cost Adjustment ADDITION OF LINE ITEM NOT 
INCLUDED  IN THE ORIGINAL CONTRACT

19,594.580

0.000

700-70016  
 

19,594.5819,594.580

0.00

19,594.580

F A 

1.00000

1305 Added Item (Lump Sum)/ CRISS-CROSS PATTERN FOR BIRD 
FENCE BARNUM PARK

1.000

0.000

900-00014  
 

1,814.001.000

0.00

1.000

L S 

1,814.00000

1310 F/A Electric Service POWER SUPPLY TO 159 FEDERAL BLVD 10,633.900

0.000

700-70190  
 

10,633.9010,633.900

0.00

10,633.900

F A 

1.00000

1315 Construction Surveying (Hourly) ADDITIONAL SURVEYING 42.000

0.000

625-00001  
 

4,200.0042.000

0.00

42.000

HOUR

100.00000

1320 Added Item (Dollar)/ VIOLATION OF WORKING TIME -1,050.000

0.000

900-00006  
 

-1,050.00-1,050.000

0.00

-1,050.000

DOL 

1.00000
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1325 Reset Brick Pavers RESET BRICK PAVERS 126.000

0.000

210-00300  
 

7,654.50126.000

0.00

126.000

SY  

60.75000

1330 6 In Gate Valve 2.000

0.000

619-75048  
 

2,792.742.000

0.00

2.000

EACH

1,396.37000

1335 Fiber Optic Cable (S Mode) (Inst) PER DENVER TRAFFIC - 
INSTALL ONLY

3,996.000

0.000

614-87499  
 

15,384.603,996.000

0.00

3,996.000

LF  

3.85000

1340 Res Blank Sign (Fib Opt) RESET BLANKOUT SIGN 1.000

0.000

210-00809  
 

1,808.751.000

0.00

1.000

EACH

1,808.75000

1350 24 Station Auto Ctrler CUSTOM BUILT PER FIELD REVISION 
#2 NOTES 7 & 9

2.000

0.000

623-08124  
 

24,132.002.000

0.00

2.000

EACH

12,066.00000

1355 Str Bkfl (FF Ash) FLASH FILL FOR ABANDONED UNDERGROUND 
VAULT AT 2ND AVE.

26.000

0.000

206-00066  
 

1,742.0026.000

0.00

26.000

CY  

67.00000

1360 1-1/2 In Gate Valve ADDITIONAL GATE VALVE PER 4.000

0.000

619-75012  
 

1,192.484.000

0.00

4.000

EACH

298.12000

1365 12 In Pop-Up Spray Spr ADDITIONAL 12" POP-UP SPRAYERS 318.000

0.000

623-00212  
 

11,352.60318.000

0.00

318.000

EACH

35.70000

1370 1-1/2 In Plastic Pipe POLY LATERAL PIPE 2,068.000

0.000

619-50120  
 

7,961.802,068.000

0.00

2,068.000

LF  

3.85000

1375 Wheel Stop (Conc) REPLACEMENT DUE TO PROPERTY REGRADING 10.000

0.000

622-00550  
 

600.0010.000

0.00

10.000

EACH

60.00000

1380 Res Gate DUE TO REGRADING 0.000

0.000

210-01011  
 

0.000.000

0.00

0.000

EACH

600.00000
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1385 Bollard TO BE PLACED AROUND FIRE HYDRANTS PER DENVER 
WATER

9.000

0.000

622-00270  
 

5,040.009.000

0.00

9.000

EACH

560.00000

1390 Pull Box (16"x24"x12") ELECTRIC SERVICE FOR MEDIAN 
IRRIGATION

6.000

0.000

613-07026  
 

3,960.006.000

0.00

6.000

EACH

660.00000

1395 6 In Pop-Up Spray Spr ADDITIONAL 6" POP-UP SPRINKLER 
HEADS PER FR #02

593.000

0.000

623-00206  
 

20,102.70593.000

0.00

593.000

EACH

33.90000

1400 Sawing Concrete (Spec) Placement of 1/2 " wide by 10" 
deep expansion joint material

1,506.000

0.000

202-05019  
 

28,162.201,506.000

0.00

1,506.000

LF  

18.70000

1405 Light Std Metal (35 Ft) FURNISH ONLY 3.000

0.000

613-34350  
 

6,393.003.000

0.00

3.000

EACH

2,131.00000

1410 Preform Thermoplastic Pvmt Mkg (WS) Replace preformed 
plastic pavement marking

54.000

0.000

627-30405  
 

972.0054.000

0.00

54.000

SF  

18.00000

1415 Preform Thermoplastic Pvmt Mkg (XS) Replacement for 
Preformrmed Plastic Pavement Marking

898.000

0.000

627-30410  
 

11,584.20898.000

0.00

898.000

SF  

12.90000

1420 F/A Landscaping Additional Landscaping at AT Audio 4,029.630

0.000

700-70310  
 

4,029.634,029.630

0.00

4,029.630

F A 

1.00000

1425 F/A Repair Irrigation system repair required due to 
placement of of ADA

425.720

0.000

700-70130  
 

425.72425.720

0.00

425.720

F A 

1.00000

1430 F/A Construct an  ADA Ramp at 400 Federal Blvd - Taco 
Veloz

16,138.060

0.000

700-70034  
 

16,138.0616,138.060

0.00

16,138.060

F A 

1.00000

1435 F/A Mobilization SOIL BINDER REQUIRED BY CCD WASTEWATER 1.000

0.000

700-70015  
 

399.211.000

0.00

1.000

F A 

399.21000
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1440 F/A Mobilization TRAFFIC CONTROL MOBILIZATION FOR 
MEDIAN PLANTINGS

1.000

0.000

700-70015  
 

2,565.521.000

0.00

1.000

F A 

2,565.52000

1445 Envir Health/Safety Mngmt change of category item from 
400 to 200

1.000

0.000

250-00010  
 

2,255.001.000

0.00

1.000

L S 

2,255.00000

1450 Added Item (Lump Sum)/ REPAIR OF DRAINAGE ISSUES AT 82 
S FEDERAL BLVD

0.000

1.000

900-00014  
 

8,346.051.000

8,346.05

1.000

L S 

8,346.05000

1785 Res Fence RESET FENCE AND INSTALL NEW POSTS 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

30.04400

CAT 8,881,549.469,167.459,977,527.68CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1260 Field Office (Class 2) 1.000

0.000

620-00002  
 

82,595.001.000

0.00

1.000

EACH

82,595.00000

1265 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

63,690.001.000

0.00

1.000

EACH

63,690.00000

1270 Sanitary Facility 1.000

0.000

620-00020  
 

4,445.001.000

0.00

1.000

EACH

4,445.00000

1300 Environmental Health and Safety Management PREPARATION 
OF THE MATERIALS MANAGEMENT PLAN

0.000

0.000

250-00010  
 

0.000.000

0.00

2,255.000

L S 

1.00000

CAT 150,730.000.00152,985.00CURRENT AMT0400 $ $ $

$ 9,032,279.469,167.45$10,130,512.68$CURRENT AMTPROJECT TOTAL


